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Non-Fiscal Intermediary Projects 

Medi-Cal Short-Doyle (Phase 1)    1 No Jul-03 No Aug-03 No Aug-03 Sep-03 No Sep-03 Oct-03 Yes Oct-03

Medi-Cal Short-Doyle (Future Phases) No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04

Eligibility Request and Response [270/271] 
for File Match Third Party Liability No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04

Premium Payment [820] No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch

Third Party Liability

Enrollment Transaction [834] No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch

Genetic Disease Branch (GDB) No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Paid Claims
(Internal Impacted Systems) No Jul-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 N/A N/A
Physician Services Charge Back (PSCB) / 
Emergency Medical Services Appropriation 
(EMSA) No Aug-03 No Dec-03 No Jan-03 Mar-03 No Apr-03 Jun-03 No Jun-03

Footnotes:

(Transaction Format Only; Does Not Include Local Code Conversions)

1.     Refer to handout for project description of Phase I

Transaction Implementation Schedules for Non-Fiscal Intermediary Projects

TestingRemediation

(Yes/No indicates the phase is complete or will meet the completion deadline.)

Gap Analysis Compliance DateImplementation and Transition

HIPAA
Compliance

DHS Off ice of

Information Contained in this Document is Subject to Change
Date:  5/21/2003
Version:  1.0 1


	Non-FI

